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Order No. NRC-33-01-189-001 
Modification No 6 
Page 2 of 2 

The purpose of this modification is to increase the ceiling of the delivery order by $570,281.08, 
from $5,602,871.61 to $6,173,152.69, to accommodate exercise of Optional Task 10. This 
modification also provides incremental funding in the amount of $439,836.21 for the Optional 
Task, and for continuation of Task 11 and the other tasks supporting the document processing 
effort. Accordingly, the order is modified as follows: 

Under Section D.9, Consideration and Obligation, the second paragraph is deleted in its entirety 
and the first paragraph is changed to read.  

"The total estimated amount (ceiling) of this order is $6,173,152.69." 

Under Section D.9, Consideration and Obligation, the first sentence of the third paragraph is 
deleted and replaced with the following: 

"The amount presently obligated with respect to this order is $4,011,510.08 

Revised copies of page D-13 of the order, which reflects the above changes to Section D.9, and 
price schedule page 8, are contained in Attachment 1 to this modification and hereby replace 
the corresponding pages in the original SOW for the order.  

Accounting information for Modification No. 6 follows: 

APPN. # B&R # BOC JOB CODE COMMIT. # AMOUNT 

31X0200 210 21015524348 252A D1874 NRC3301189001 319,461 97 

31X0200 210 21015524348 252A D1874 NRC3301189001 105,607.64 

31X0200.210 21015301189 252A J1178 NRC3301189001 5,000.00 

31X0200 210 21015301189 252A J1178 NRC3301189001 9,766 60 

Total Obligation Modification No. 6" $439,836 21 

A summary of obligations for this order, from award date through the date of this action, follows:

Total FY01 Obligations: 
Total FY02 Obligations: 

Cumulative total of 
NRC obligations:

$1,791,041.00 
$2,220,469.08 

$4,011,510.08

This modification obligates FY02 funds in the amount of $439,836.21. All other terms and 
conditions of this order remain unchanged.

Attachment: Replacement page



8. Period of Performance

This order shall be effective from August 6, 2001, through September 5, 2003.  

9. Consideration and Obligation 

The total estimated amount (ceiling) of this order is $6,173,152 69.  

In the event that the option to extend services to include Optional Phase III under Task 17 is 
exercised, the total estimated amount for Optional Phase III is $81,968.00.  

The amount presently obligated with respect to this order is $4,011,510.08 The Contracting 
Officer may increase this amount from time to time by unilateral modification to the order.  
The obligated amount shall, at no time, exceed the order ceiling. When and if the amount(s) 
paid and payable to the Contractor hereunder shall equal the obligated amount, the 
Contractor shall not be obligated to continue performance of the work unless and until the 
Contracting Officer shall increase the amount obligated. Any work undertaken by the 
Contractor in excess of the obligated amount specified above is done so at the Contractor's 
sole risk.  

It is estimated that the amount currently allotted will cover performance of the effort through 

November 15, 2002.  

10. FAR 52.232-7. "Payments under Time-and-Material and Labor-Hour Contracts" 

FAR 52.232-7 is applicable and hereby incorporated into this order.  

Attachments: 

1. Deliverables 
2. NRC Form 187 
3. Performance Evaluation Plan

(Current through Modification No. 6)- D13 -



CEILING SUMMARY 

YEAR 1 -Tasks 1-9 and 11-14 $2,492,767.55 

YEAR 1 -Task 10 $548,835.92 

YEAR 1 -Task 15 $7,975.66 

YEAR 2 - Tasks 1-9 and 11-14 $2,439.177 64 

YEAR 2 - Task 10 $570,281.08 

YEAR 2 - Task 17 Phase I $48,152.90 

YEAR 2 - Task 17 Phase II $65,961.94 

YEAR 2 - Task 17 Optional Phase III ($81,968 00) 

TOTAL PRICE I $6,173,152.69

Schedule Page 8


